
RECEIVED 
SEP 2 2 2017 

HEALTH FACILITIES & 
SERVICES REVIEW BOARD 

September 21, 2017 
Collin Anderson 
(217) 383-7503 
Collin.Anderson@Carle.com  

VIA FEDERAL EXPRESS 

Courtney Avery • 
Illinois Health Facilities and Services Review Board 
525 W. Jefferson 
Springfield, Illinois 62761 

Dear Courtney: 

Please find enclosed the following documents related to two separate projects: 

• Monthly status report on temporary suspension of service- Carle Richland Memorial Hospital 
(CRMH) Acute Mental Illness unit. 

• Annual progress report for Curtis Rd. expansion project (15-031). 

Please let me know if you have any questions about either document. 

Collin Anderson 



Carle • CARLE FOUNDATION HOSPITAL 
611 W. Park Street I Urbana, Illinois 61801 

BY FEDERAL EXPRESS 

Ms. Courtney Avery 
Illinois Department of Public Health 

	 RECEIVED 
Health Facilities and Services Review Board 

	
SEP 2 2 2017  

525 West Jefferson Street, 2'd  Floor 
Springfield, Illinois 62761 

	
HEALTH FACILITIES & 

SERVICES REVIEW BOARD 
RE: Carle Foundation Hospital, Project # 15-031 Annual Progress Report 

Dear Ms. Avery: 

Below is the annual progress report for Carle Foundation Hospital's CON permit for project 15-031, 
which was approved on August 25, 2015. 

Current Status of the Project 

The project is approximately 92% complete. As for the elements of the project, please note the 
following: 

• Convenient Care expansion construction is complete. 
• South Addition construction is complete. 
• Interior remodel of existing space is underway and nearing completion. 

• Landscaping and parking lot improvements are underway and nearing completion. 

The project is on target for completion within the expected budget, schedule and scope. 

Project Commitment Date 

Project commitment occurred when the construction contract was signed on June 14, 2016. 

Costs Incurred to Date 

The project has incurred costs in the amount of $24,198,736 as of September 1, 2017. The Project 
Costs table below provides an itemized listing showing the Approved Permit Amount and the Cost 
Incurred to Date. 

PROJECT COSTS 

Approved 
Permit 

Amount 

Cost 
Incurred to 

Date 

Preplanning Costs $397,000 $87,615 

Site Survey and Soil Investigation $140,000 $1,775 

Site Preparation $1,250,000 $984,389 

Off Site Work $1,050,000 $0 

New Construction Contracts $15,480,000 $17,368,019 

Modernization Contracts $1,377,000 $72,205 
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Contingencies $1,663,380 $0 

Architectural/Engineering Fees $1,320,000 $1,372,893 

Consulting and Other Fees $1,135,000 $399,170 

Movable or Other Equipment (not in construction contracts) $3,937,620 $3,013,109 

Bond Issuance Expense (project related) $0 $388,015 

Net Interest Expense During Construction (project related) $0 $476,942 

Fair Market Value of Leased Space or Equipment $0 $0 

Other Costs To be Capitalized $750,000 $34,603 

Acquisition of Building or Other Property (excluding land) $0 $0 

ESTIMATED TOTAL PROJECT COSTS $28,500,000 $24,198,736 

Method of Financing of the Project 

The table below provides a listing of the sources of funding for the project through September 1, 
2017. 

PROJECT SOURCES OF FUNDS 
Original 
Amount 

Funds 
Expended 

to Date 

Cash and Securities $1,425,000 $3,435,798 

Pledges $0 $0 

Gifts and Bequests $0 $0 

Bond Issues (project related) $27,075,000 $20,728,335 

Mortgages $0 $0 

Leases (fair market value) $0 $0 

Governmental Appropriations $0 $0 

Grants $0 $0 

Other Funds and Sources $0 $34,603 

TOTAL FUNDS $28,500,000 $24,198,736 

The Anticipated Completion Date 

The project completion date of record is October 31, 2017. It is anticipated that the project will be 
completed in advance of this date. 

If you have any questions or concerns about this project, please feel free to contact me. 

Stephanie Beever 
Executive Vice President and Chief Strategy Officer 

Cc: Mr. Michael Constantino, Mr. Michael Mills, Ms. Kara Friedman 
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